HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

March 28, 2013

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on March 28, 2013 at the U.S.
Environmental Protection Agency (USEPA) office in San Francisco, California. Participants in
the meeting included the BCT, which is made up of representatives from the U.S. Navy (Navy),
the USEPA, the California Department of Toxic Substances Control (DTSC), and the San
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco
(City), its consultants, the Lennar team of developers, and Navy consultants also attended the
meeting. These minutes describe the key points, decisions, and action items agreed to at the
meeting. A list of attendees is included as Attachment A. The document review table is included
as Attachment B. Action items from the meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Mr. Forman indicated that all but one of the February action items have been completed. The
remaining item is that the Navy will identify report changes to the Parcel D-1, Phase Il Draft
Execution Plan in the cover letter for the plan.

2.0 Parcel E-2 USEPA Split Sampling Landfill Gas Discussion (Lara Urizar,
Navy)

USEPA Landfill Gas Split Sampling Event

e In September 2012, USEPA consultant conducted landfill gas sampling concurrently with
Navy quarterly landfill gas monitoring

e USEPA collected samples from nine locations

e All methane and volatile organic compound (VOC) data were below Navy project action
levels

e USEPA had four recommendations for the Navy
Recommendation #1

e The USEPA requested that the Navy conduct a comprehensive landfill gas study and
evaluate a broad range of likely landfill gas constituents. The results of the Navy’s
landfill gas study should be compared with the USEPA results and integrated into the
landfill gas collection and treatment system design.

Path Forward

e The Navy noted that the USEPA study and upcoming Navy landfill gas study will be
incorporated into the design of the landfill gas collection and treatment system. The
results will be incorporated into the draft final Remedial Design report. Mr. Ryan Miya
(DTSC) asked that the Navy note in their cover letter for the draft Remedial Design that
these additional data will be included in the next version of the report.
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Laboratory results will be reviewed to confirm that broad non-methane organic
compounds (NMOC) detections continue to be consistently evaluated and that actual
emission concentrations remain below action levels.

Recommendation #2

The USEPA recommended that the Navy study be conducted under conditions when the
maximum amount of landfill gas would be generated.

Path Forward

The Navy noted that the landfill gas study will be conducted over a period of weeks to
months but that optimal site conditions for maximum landfill gas advection rates are not
always readily predictable or easily accommodated as a practical matter.

— Mr. Craig Cooper (USEPA) noted that it might be as simple as collecting the
barometric pressure during each of the monitoring events and establishing a baseline
for the site. Ms. Melanie Kito (Navy) noted that they collected barometric pressure
information for years and it is presented in the historic landfill monitoring reports but
will start presenting this information in future reports.

Recommendation #3

The USEPA recommended that the Navy use both a photoionization detector (PID) and
field monitoring instrument that is more sensitive to petroleum hydrocarbons potentially
present at the site. In addition, the Navy should collect SUMMA™ canisters in addition
to field screening tools to provide a laboratory comparison between the field instruments
and laboratory data. Also, the Navy should collect samples from the effluent ports of the
extraction systems.

Path Forward

The Navy has no recommendations for alternative procedures or field instruments
because the PID continues to be the most available and accepted screening tool for soil
vapor VOCs. In addition, the Navy will review the current field and laboratory methods
for landfill gas monitoring will be reviewed in the remedial design and alternative
procedures will be evaluated.

— Mr. Cooper noted that the PID doesn’t work well for NMOC and the results presented
in the monitoring reports indicate that because of the PID detection limit, NMOC are
not detected (ND) at the site. When the USEPA conducted sampling with SUMMA™
canisters, NMOCs were detected at the site. The Navy noted that even though there
were NMOCs detected at the site, they are well below the risk level established at the
site. Ms. Urizar noted that they can change the results from ND to below detection
level in their reports. Mr. Cooper would like the Navy to keep in mind the risk from
each of the constituents that might be in the landfill gas.

The Navy will perform additional laboratory analysis on an interim basis; currently
sampling is planned for April 2013 and will include the same constituents as those tested
by the USEPA. The need for further laboratory samples will be further evaluated.

Recommendation #4

The USEPA recommended that the Navy use helium as a leak detection compound at two
air sampling locations.
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Path Forward

3.0

The Navy agreed and helium will be used as a leak detection compound during interim
sample collection.

Groundwater Update (Hamide Kayaci, Navy)

Parcel E Groundwater Treatability Study (GWTS) Addendum

4.0

The Parcel E GWTS Addendum focuses on the zero-valent iron (ZV1) injections at
Installation Restoration Site 36 (IR-36) Building 436.

— Original characterization scope complete in 2009 and injections completed in 2010,
and final GWTS technical report submitted in May 2011. The soil vapor data
indicated a potential release in the vadose-zone and therefore additional work was
conducted in this area.

The additional IR-36 investigation was conducted in July and September 2012 and
included soil gas sampling, membrane interface probe borings and soil borings.

A summary of the GWTS addendum results includes vadose-zone sources identified at
both IR-04 and IR-36 for chlorinated volatile organic compounds (CVOC:s) in soil gas,
and potential dense non-aqueous phase liquid (DNAPL) with Bay Mud near the
northwest corner of Building 406. Groundwater analytical results indicate that there has
been no CVOC rebound at the IR-36 treatment area. The Navy would like to remove
some of the analytes from the sampling being conducted at the treatment area wells.

— Mr. Miya asked what report would document the removal of the treatability wells
from the groundwater sampling program. Ms. Kayaci responded that it would be
documented in the basewide semi-annual report. Mr. Cooper asked if the Navy thinks
the VOC:s in the vadose zone above the groundwater will migrate and recontaminate
the groundwater prior to installation of the soil vapor extraction system. The Navy
acknowledges that it is a valid concern. Ms. Kayaci will send the first quarter
groundwater monitoring well data to the regulators along with some trend data to the
regulators before the report is issued.

Parcel C Excavation Optimization Technical Memorandum (Lora Battaglia,
Navy)

Technical Memorandum Overview

The Navy considered locations where chemicals of concern (COCs) were present at
concentrations exceeding remedial goals (RGs) (applies to metals and polychlorinated
biphenyls [PCBs] only) and classified them.

— Tier 1 locations are areas where soil concentrations are greater than residential RGs.

— Tier 2 locations are excavation areas where soil concentrations are greater than five
times the residential RGs.

— Tier 3 locations are excavation areas where soil concentrations are greater than ten
times the residential RGs.
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Results of March 19, 2013 Working Meeting

The Navy will ensure that all four of the RUC-2 excavations are incorporated into the
final RUC-2 Work Plan. No change pages will be needed since excavations will be
conducted per the Remedial Action Work Plan (RAWP).

Agency comments on the RUC-1, -C4, -C5 draft RAWP are due March 29, 2013.

Navy is preparing a table to show excavations that may require a change to the record of
decision (ROD) and others that will be an optimization of the ROD.

Navy will provide additional detail in their technical memorandum regarding how they
came to optimize excavations and the history of this transition.

Navy will work with their risk assessors to review technical memorandum language and
put together a risk communication strategy.

Navy will provide additional detail regarding contaminants left in place once a Tier is
applied.

The Navy will also revise their technical memorandum with items discussed during their
working meeting.

The Navy will provide a redline/strikeout version of the technical memorandum and
RAWP, proposal for administratively documenting changes to the ROD, and consider
notifying the public at the next meeting of any approved changes.

Administrative Documentation

The Navy believes that changes to the excavation boundaries during the remedial action
constitutes a non-significant or minor change to the ROD. The Navy is still looking into
this issue as well as the change to the cost estimate. Mr. Cooper asked that the Navy
consider whether changing the cleanup level constitutes a significant change to the ROD.
He also noted that protectiveness of the cap was not considered part of the protectiveness
remedy.

Ms. Amy Brownell (City) noted that there are areas depicted in the ROD where
residential development would not be allowed; however, the current remedial action
would clean up these areas to residential standards. She asked if the City would be
allowed to do residential development in an area if it contradicts the ROD. The regulators
thought that they would be able to develop for residential provided that they provide a
letter and appropriate documentation to the regulators for review and approval to remove
the institutional controls on the site.

5.0 Basewide GIS Planning Program (Melanie Kito, Navy)

e The Navy developed a Geographic Information System (GIS) master data and schedule
tool to help assist HPNS contractors and the Navy in coordinating and planning execution
of documents and field work.

e The GIS tool shows excavation areas, remediated area, planned sample locations,
stockpile locations/duration, haul routes, laydown areas, and fencing.
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6.0

The tool will benefit the Navy and contractors in planning, safety, and remedy
optimization.

The tool is web-based so all Navy, contractors, and agencies can view.
Transfer Schedule Update (Melanie Kito, Navy)

The change on the transfer schedule update is for the utility corridor (UC)-1 and UC-2 final
Finding of Suitability to Transfer which moved out by one month.

7.0

8.0

Community Involvement Update (Matt Robinson, CirclePoint)

Held community meeting on February 28, 2013 with 20 community members in
attendance.

Completed and translated the 2013 Calendar into Spanish and Chinese.

Nine interviews were completed and survey results were compiled for the Community
Information Plan (CIP).

The Quarterly Progress Update will be finalized in April and the community meeting will
take place in Building 101 on the shipyard on April 24, 2013.

Navy will have an information booth on Earth Day at the Bayview Opera House.
Radiological Update (Chris Yantos, Navy)

Parcel C Phase Il Storm Drain and Sewer Removals and Building Surveys

Phase Il has removed approximately 8,000 linear feet of lines and 18,000 cubic yards of
soil, and the sampling of trenches and radiological screening yard pads is ongoing.

The Navy is beginning scanning surface of Berths 3, 4, and 5. Activities being performed
at Buildings 211 and 253 include mobilization, trash removal, and mapping of ventilation
and drain lines.

Parcel E 500 Series Building and Site Surveys

At the Parcel E 500 Series Building, 26 of 27 survey units have passed definitive gamma
analysis, and off-site data is expected for the last survey unit soon.

At Former Shack 79/80, the Navy is awaiting post-remediation sample results.

At the Building 707 Triangle Area, all survey units passed systematic sampling, and they
are awaiting offsite analysis for one survey unit.

The internal draft Final Status Survey (FSS) for former Building Site 503 is under
review.

The draft FSS for former Buildings 506 is under review.

The final FSS was submitted for former Building Sites 507, 508, 509, 510/510A, 520,
and 529.

The Navy is awaiting a free release letter for the Building 500 site. Ms. Tracey Jue
(California Department of Public Health [CDPH]) noted that CDPH issued that letter
today.
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Parcel D-1, Phase | Report
e The Navy issued a final FSS for former Building 313, 313A, 322 and 383 Sites.
e The Navy received a free release letter for Building 274 from CDPH.

e The final South Pier FSS will be submitted on April 12, 2013 and the Gun Mole Pier FSS
is under development.

e The Phase I radiological Remedial Action Completion Report (RACR) is under
development.
9.0 Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on April 25, 2013 at the CH2M HILL offices in Oakland,
California. Action items are summarized below and included as Attachment C.

e The Navy will send an email to the regulators with some additional groundwater trend
data for Parcel E.

e The Navy will send a copy of the Parcel C table to the regulators following the BCT
meeting with corrections for Site COS-2-2.

e The USEPA would like the Navy to do some additional research regarding changing the
cleanup levels at Parcel C and whether that would constitute a significant change under
ROD guidance.
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ATTACHMENT A

HUNTERS POINT NAVAL SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: USEPA Office
75 Hawthorne Street
San Francisco, CA
Date/Time: March 28, 2013/12:00 p.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Deb Theroux 619-532-0919 debra.theroux@navy.mil
Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X
Chantry Davis 619-532-0904 william.c.davis9@navy.mil
Danielle Janda 619-532-0796 danielle.janda@navy.mil
Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil
Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X
Jackie Lane 415-972-3236 lane.jackie@epa.gov
Yvonne Fong 415-947-4117 fong.yvonne@epa.gov X
DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X

Tina Low

510-622-5682

tlow@waterboards.ca.gov
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Organization Name Phone Number E-Mail Address Present
CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X
Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov
Larry Morgan
Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov
CDFG Charlie Huang
Tami Nakahara
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com X
Dorinda Shipman 415-955-5262 dshipman@Ilangan.com
Christopher Glenn 510-974-7074 cglenn@langan.com
Christina Simmons csimmons@langan.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X
contractor
Mary Snow
Mark Pantoja 415-762-0565 mpantoja@techlawinc.com
Arc Ecology Martha Walters rosewalt@aol.com X
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov X

Navy Contractors

Tetra Tech EM, Inc.

Tim Mower

313-312-8874

tim.mower@tetratech.com

Bill Dougherty

415-216-2731

bill.dougherty @tetratech.com

Shanti Montgomery

415-216-2772

shanti.montgomery@tetratech.com
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Organization Name Phone Number E-Mail Address Present
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com
Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com
Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com
Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com
Ted Tyler 602-790-2492 etyler@kleinfelder.com
Emily Steinkamp 510-628-9000 esteinkamp@Kkleinfelder.com
Doug Gilkey (619) 694-5523 dgilkey@kleinfelder.com
Scott Wolfskill
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X
John Sourial 415-848-7103 john.sourial@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com X
Ken Leonard 925-946-3263 kleonard@itsi.com
Jeff Hess 925-946-3104 jhess@itsi.com
Arvind Archarya 510-719-6858 aacharya@itsi.com
John Baur 925-946-3212 jbaur@itsi.com
Ed Palser 505-400-4076 epalser@itsi.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Ray Schul 415-822-1224 raymond.schul@sahwgrp.com
Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com
Steve Pierce X
Battelle John Hardin 619-574-4827 hardinj@battelle.org
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Organization Name Phone Number E-Mail Address Present

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com

Jeff Fenton 707-793-3832 jeffery.fenton@amec.com

Ray Hendry 303-807-4421
PNNL Steve Maheras
Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com

Wengian Dou 415-321-1785 wdou@onesullivan.com

Bob Hunt 619-672-2796 rhunt@onesullivan.com
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
Arcadis Scott Morris 619-291- scott.morris@arcadis-us.com

7800x21

Bill Beaman 510-596-9524 william.beaman@arcadis-us.com
CKY, Inc. Howard Wittenberg howard@ckyinc.com X
Cabrera/Insight Mitra Fattahipour MFattahipour@ieeci.com X
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board SF
Documents Historically Reviewed
1 E Draft Survey Unit Project Reports for 11/1/12 12/3/12 12/3/12
Survey Units 301, 306, 307, and 308
2 C Final Execution Plan 11/8/12 n/a
3 C Final Design Plan 11/8/12 n/a
4 B Final Remedial Action Work Plan 11/13/12 n/a
5 E Draft Survey Unit Project Reports for 11/16/12 12/17/12 12/13/12
Survey Units 305, 309, 310, and 311
6 E-2 Final Record of Decision 11/26/12 n/a
7 F Draft Final Radiological Data Gaps 11/30/12 12/30/12 1/7/13 1/7/13
Investigation Tech Memo #2a
8 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 1/16/13 1/22/13 1/31/13 2/1/13
No No
comment comment
9 D-1 Former Building 313, 313A, and 322 Sites 12/7/12 1/7/13
10 F Final Data Gap Investigation Work Plan 12/10/12 n/a
and SAP Addendum (2b)
11 D-1 Draft Final Status Survey Report for 12/10/12 1/11/13 1/11/13
Building 383 Area
12 uc-1,2 Draft non Rad RACR 12/12/12 1/14/13 1/14/13 1/15/13 1/17/13
13 G Final Remedial Action Work Plan 12/12/12 n/a
14 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/24/13 1/22/13 1/29/13 1/25/13
15 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 1/14/13 1/11/13
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
16 E-2 Final Technical Memorandum for 1/3/13 n/a
Geotechnical Investigation
17 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13 2/12/13 2/6/13 2/21/13 2/12/13
18 E Draft Pothole Area Characterization Work 1/8/13 2/8/13 2/6/13 2/12/13 2/7/13
Plan
19 B Startup and Operations Plan for Sall 1/10/13 1/31/13 Concurrence 1/22/13 1/25/13
Vapor Extraction System at IR-10 Requested
20 B Revised Polylactate Injection Plan for the 1/12/13 1/24/13 Concurrence 1/21/13 1/22/13 1/22/13 1/17/13
Remedial Action Requested No
comment
21 C Final Execution Plan, Building 253 and 1/16/13 n/a
211
22 D-1 Replacement Pages and RTCs for Draft 1/21/13 n/a Pages make
Survey Unit Project Reports for Survey Draft into
Units 254, 256, 265, and 283 Final
23 E-2 Landfill Gas Monitoring Report for 1/21/13 n/a
October-December 2012
24 E Draft Final Status Survey Results, Former 1/21/13 2/18/13 2/15/13
Building 506 Site
Document Review Period Recently Completed
1 uc-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13 2/26/13 2/14/13 2/27/13
2 E Draft Final Status Survey Results, Former 1/25/13 2/25/13
Building 508 Site
3 E Draft Final Status Survey Results, Former 1/25/13 2/25/13
Building 507 Site
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 28, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
4 E-2 Monthly Landfill Gas Monitoring Letter 1/30/13 n/a
Report for January 2013
5 C Replacement Pages for Final Remedial 2/1/13 n/a
Design and Design Basis Report
6 B Petroleum Hydrocarbon Corrective Action, 2/4/13 n/a
Quarterly Monitoring Report Second
Quarter 2012
7 E-2 Final Ship Shielding RACR 2/13/13 n/a
8 E Final IR-03 Treatability Study Report 2/15/13 n/a
9 B Appendix B and D to Final Remedial 2/19/13 n/a
Action Work Plan
10 B Final Petroleum Hydrocarbon Corrective 2/22/13 n/a
Action, Quarterly Monitoring Report (4Q
2011)
11 B Final Petroleum Hydrocarbon Corrective 2/27/13 n/a
Action, First Quarter 2012 Groundwater
Monitoring Report
Documents Currently Under Review
1 C Draft Remedial Action Work Plan for RU- 11/16/12 3/29/13 Comments
C1, RU-C4, RU-C5, and Building 241 Pending Tech
Area Memo
2 E Final, Final Status Survey Results, Former 1/31/13 3/4/13
Building 510/510A Site
3 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13 3/25/13 3/26/13
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
4 D-1 Draft Final Status Survey Report for South 2/7/13 3/6/13 3/6/13
Pier Area
5 E/UC-3 Proposed Plan to Public and BCT 2/12/13 3/12/13
6 E-2 Draft Work Plan, Landfill Gas Survey At 2/21/13 3/25/13 3/25/13
Parcel E-2
7 uc-1,2 Final Remedial Action Completion Report 2/27/13 n/a
8 E Final Survey Unit Project Reports for 3/6/13 n/a
Survey Units 225, 229, 230, and 235
9 E Final Survey Unit Project Reports for 3/7/13 n/a
Survey Units 228, 240, 241, and 245
10 B Petroleum Hydrocarbon Corrective Action, 3/7/13 n/a
Third Quarter 2012 Groundwater
Monitoring Report
11 ucC-1,2 RTCs on Draft Remedial Action 3/8/13 n/a
Completion Report
12 B, D-1, G Final Soil Vapor Investigation Tech Memo 3/8/13 n/a
and UC-2
13 Final Survey Unit Project Reports for 3/13/13 n/a
Survey Units 246, 248, 249, and 300
14 E Final Survey Unit Project Reports for 3/14/13 n/a
Survey Units 301, 306, 307, and 308
15 C Final Remedial Action Work Plan RU-C2 3/14/13 n/a
16 E Draft NAPL Treatment Pilot Study Work 3/15/13 4/16/13
Plan, IR-03
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
17 B Final FOST for IR-7/18 3/19/13 n/a
18 D-1 Final, Final Status Survey Report, Building 3/20/13 4/20/13
383 Area
19 E Final Survey Unit Project Reports for 3/21/13 n/a
Survey Units 305, 309, 310, and 311
20 E Final GWTS Report Addendum 3/21/13 n/a
21 D-1 Final, Final Status Survey Report, Former 3/21/13 4/22/13
Building 313, 313A, and 322 Sites
Documents For Upcoming Review (next 3 months)
1 uc-1,2 Final O&M Plan 4/18/13 n/a Date
Tentative
2 C Final RA Work Plan for RU-C1, RU-C5, 4/28/13 n/a Date
and Building 241 Area Tentative
3 E Final Soil Characterization Tech Memo 4/30/13 n/a Date
Tentative
4 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date
Tentative
5 E Final Work Plan for Pot Hole 5/9/13 n/a Date
Characterization Tentative
6 F Draft Radiological Data Gap Investigation 5/15/13 30 days from Date
Tech Memo #2b submittal Tentative
date
7 D-1 Draft RAD RACR- North 5/20/13 30 days from Date
submittal Tentative
date
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
8 E-2 Draft Remedial Design 5/24/13 45 days from Date
submittal Tentative
date
9 E Draft ROD 5/29/13 45 days from Date
submittal Tentative
date
10 UcC-3 Draft ROD 5/29/13 45 days from Date
submittal Tentative
date
11 E ISTR Final IR-03 Pilot Study Design 6/4/13 n/a Date
Tentative
12 All Draft Five Year Review 6/18/13 45 days from Date
submittal Tentative
date
13 All Basewide Stormwater Annual Report 6/26/13 n/a Date
(2012-2013) Tentative
14 F Final RAD Data Gap Investigation - Tech 7/10/13 30 days from Date
Memo #2b submittal Tentative
date
15 D-1 Draft RAD RACR- South 7/11/13 30 days from Date
submittal Tentative
date
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board SF
16 E-2 Quarterly Landfill Gas Monitoring Report, 7/29/13 n/a Date
Second Quarter 2013 Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer ™ Technical Memorandum
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
n/a Not applicable
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ATTACHMENT C

HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Person Authorin Person/Agency
Item No. Action Item . 9 Due Date Committing to Resolution Status
the Action ltem .
Action Item
New Action Items
1 The Navy will send an email to Navy — Hamide Navy Pending
the regulators with some Kayaci
additional groundwater trend
data for Parcel E.
2 The Navy will send a copy of the Navy — Lora Navy Completed on March 28,
Parcel C table to the regulators Battaglia 2013
following the BCT meeting with
corrections for Site COS-2-2.
3 The USEPA would like the Navy Navy Navy Pending
to do some additional research
regarding changing the cleanup
levels at Parcel C and if that
would constitute a significant
change under ROD guidance.
Outstanding Action Items
1 The Navy will identify the report Navy Navy In Progress. Estimated

changes to the Parcel D-1,
Phase Il Draft Execution Plan in
the Navy's cover letter.

completion date is
approximately April 28-29,
2013.
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